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Greensboro Connections 2025 Comprehensive Plan
2005-06 Annual Report
Executive Summary

General

Year Three of Connections 2025 Plan implementation has again proven to be very busy
and productive. Many citizens and staff were involved in carrying out or monitoring the
proper implementation of the Plan. Of the 52 implementation measures called for in the
adopted Plan to be carried out or started by this year, 5 were completed, 28 are in-prog-
ress, 14 are on-going, and 5 are planned to begin in the coming year. Details on these
projects are included in the full report.

Some of the largest accomplishments of Year Three are as follows: continuing progress
on the LDO rewrite; start-up of Street Design Standards; adoption of a Collector Street
Plan; nearing completion on the Greensboro Metro Area Bicycle, Pedestrian and Green-
ways Plan; adoption of the Cedar Street/Bellemeade Area Strategic Plan; obtaining a
grant for an Architectural Survey of Greensboro/Guilford County; initiating a Downtown
Design & Compatibility Manual; and nearing completion of the Greene Street improve-
ments (parking, two-way traffic, streetscape, and roundabout).

2005-06 Plan Amendments
There were 26 citizen-initiated amendments that were processed in association with re-
zoning cases and one text amendment requested by City Council.

Land Use Classification Analysis

As we are entering into our third year since adoption we now have the opportunity to
analyze the data on the changes that have occurred in Land Use Classifications and
Growth Tiers due to amendments. The total change from Plan adoption through FY05/06
shows the following: a large loss in Industrial Land Use classifications (Industrial/Corpo-
rate Park and Mixed Use Corporate Park) totaling approximately 145 acres; a large gain
in Commercial of approximately 131 acres; a fairly large gain in Mixed Use Residential of
approximately 177 acres; and a gain of approximately 89 acres in High Residential. The
loss in industrial areas and the gain in commercial are not supported by the Plan. How-
ever, the gain of Mixed Use Residential and High Residential are supported by the Plan.

2006-07 Goals

Staff will continue to work on all of the unfinished tasks however, the following is a list
of the larger projects that will consume the majority of staff time for the next year: LDO
Rewrite, Fringe Area Development Plan (City/County Project), Growth Tier Implementa-
tion (revisions to the water/sewer extension policies), Downtown Design & Compatibility
Manual, continued implementation of adopted neighborhood plans (e.g. Pedestrian Scale
Overlay for Spring Garden Street), initiating a new neighborhood area plan, establish-
ment of additional scenic corridor overlays, initiate a reinvestment corridor study, initi-
ate activity center plans, and establishment of the Neighborhood Conservation Overlay
ordinance and possibly working on the first neighborhood overlay.

Staff will also continue to review the Plan for areas that may need clarification and re-
finement and process those changes as needed.

The entire report can be viewed online at:
http://www.greensboro-nc.gov/Departments/Planning/compplan/
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This is the third Annual Report of the Greensboro Connections 2025
Comprehensive Plan. The report covers the progress made on implementation
from July 1, 2005 - June 30, 2006. The report includes:

e a summary of the activity that has taken place during Year Three of Plan
implementation;

a list of Plan amendments that have been processed over the course of the
year;

e an analysis of the change in Land Use Classifications since Plan Adoption; and
goals for the next year.

I. SUMMARY OF PROJECTS

The following is a summary table of the status of the Year Three projects:

Table 1. FY05/06 Project Status

Number of Projects Status Definition

5 Complete Project is done

28 In-progress The project is well underway, but not
yet complete

14 On-going The project is underway, but it has no
ending point.

5 Planned This project is in the work plan, but for
varying reasons has not been started

52 Total

As shown in the table above, there are 52 projects on staff’s work plan for Years
2-3 (FY04/05-05-06). These projects are derived from the Action Plan (Table
10-1) of the Comprehensive Plan. Staff is continuing to work on unfinished
projects and has started to work on many of the Mid-Term projects which span
two fiscal years (FY04/05 - 05/06). Five additional projects were completed

in FY05/06, which when added to the projects completed in previous year’s
amounts a total of 13 completed projects since Plan adoption. Twenty-Eight
projects are in-progress, 14 are considered on-going, and 5 are planned to get
underway in the next fiscal year. Of the five completed projects there are: two
in the Community Character chapter, one in the Economic Development chapter,
one in the Transportation chapter, and one in the Community Facilities, Services
and Infrastructure chapter. The projects are: Tree Protection and Landscaping,
Stream Corridors and Floodplains, Economic Development Agency Funding,
Collector Street Plan, and Plan for Solid Waste. The following is a brief
description of the five completed projects. For a complete list of projects with
brief summaries see Appendix A at the end of the report.
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connections 2025

Community Character
Tree Protection and Landscaping
(Policies: 5B.1, 5B.2) -

Over the course of the last couple of years, staff has
been meeting with a group of stakeholders made up
of environmentalists, developers and engineers to
review the Tree Preservation and Landscape
ordinances in light of the above mentioned
Comprehensive Plan policies. The committee was
asked to address the following issues:

1. Establish standards for single-family
developments

2. Establish standards for two-family developments

3. Create street tree planting requirements within
the right-of-way for residential developments.

4. Provide options for commercial developments to
plant trees within the right-of-way

5. Improve current standards related to parking lot
landscaping and screening

In general, the following are the recommendations

of the committee:

e Require some form of landscaping for all new
single family and two family dwellings constructed
(after the effective date of the ordinance change)
on existing lots and newly created lots.

e Require installation of landscaping between the
rear of single family and two family lots and
existing public streets.

e Give the applicant a choice of seven options to
achieve required tree coverage for single family
and two family dewllings constructed (after the
effective date of the ordinance change) on
existing lots and newly created lots.

e Allow trees from required street yard to be shifted
to right-of-way if there are no overhead utilities.

It was the consensus of the committee not to
include changes which would require existing
developments to retrofit and they chose not to
address allowing exemptions for affordable housing.

The full details of these recommendations will be
incorporated into the LDO rewrite.
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Community Character
Stream Corridors and Floodplains
(Policies 5B.3 and 5B.4) -

Over the course of the last 2-3 years, staff has
worked with the citizen Stormwater Advisory Com-
mittee to discuss the above mentioned policies and
they made the following recommendations:

Citywide 50’ buffers on intermittent streams
100’ buffers on perennial streams with the first
30’ to be undisturbed.

e Some limited allowable uses would be permitted
within buffer consistent with Randleman rules.
Incentives as previously proposed through open
space committee may be applicable.

The full details of the recommendations will be
incorporated into the LDO rewrite.
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Economic Development
Economic Development Agency Funding
(Policy 7D.1) -

A program has been established which applies to all
economic development agencies that are funded by
the City. The program requires performance based
contracts for each agency that outlines their
objectives, and quarterly reports that outline their
accomplishments. The agency reports are reviewed
to ensure that they are staying focused on the
agreed upon objectives prior to disbursing funds.

Transportation
Collector Street Plan
(Policy 8A.8) -

The Collector Street Plan was drafted through the

cooperation of all jurisdictions within the Greensboro
Metropolitan Planning Organization (MPQO). The plan
was adopted by City Council on September 6, 2005.

Community Facilities,
Services & Infrastructure
Plan for Solid Waste

(Policy 9B.1) -

The City approved the closing of the White Street
Landfill and the Transfer Station was funded and is
under construction and is scheduled to open in
August 2006.

Ciiguns
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Land Use

Land Development Ordinance (LDO) rewrite
(Policies 4C.1, 4C.2, 4C.3, 4G.1, 5A.3, 5F.2, 5F.3,
6A.4, 6C.1, 6C.2, 6C.3, 7A.6, 4G.3, 8C.3, 8E.3) -

As reported last year, this is one of the in-progress
projects that continues to have the biggest impact
on implementing many of the of the Plan’s policies.
Since July 1, 2005 we have:

e Drafted and reviewed the Diagnostic report which
gives policy direction for developing the new
ordinance;

e Drafted and reviewed Module 1A:

Article 1 - Introductory Provisions,
Article 2 - Nonconformities, and
Article 3 - Administrative Bodies;
e Drafted and reviewed Module 1B:
Article 4 — Review and Approval Procedures and
Article 5 - Enforcements; and
e Drafted Module 2A:
Article 6 — Zoning Districts and
Article 7 - District standards.

Next steps are:

e Review Module 2A with the LDO Citizen Advisory
Team (CAT)

e Complete the drafting of Module 2B:
Article 8 - District Use Requirements and then
review it with the LDO (CAT);

e Draft and review Module 3: General Development
Standards; and

e Draft Module 4: Subdivision Provisions.

We are hopeful that we can accomplish these next
steps over the course of the next 12 months.
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Land Use
Downtown Development Initiatives
(Policy 4E.2) -

e Staff worked over the course of the last year with
a citizen committee to draft streetscape
recommendations for the Downtown area. These
recommendations will be presented to City
Council and then worked into the Downtown
Design & Compatibility Manual.

e The Planning Department sought proposals for
consulting services of a Downtown Design &
Compatibility Manual. “The intent of the
Downtown Design & Compatibility Manual is to
ensure that new development complements the
established character of Downtown
neighborhoods and corridors, including the
preservation and enhancement of significant
historic resources.” Additionally, it will enhance
the urban character of our Downtown and will
improve the predictability of the review process
and approval process for developers and
residents alike . The next steps will be to review
the proposals and select a consulting firm.
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Community Charcter and Transportation
Greensboro Metro Area Bicycle, Pedestrian and
Greenways Plan

(Policies 4G.4, 5A.1, 8B.1, 8B.2, 8B.3, 8B.4) -

This Plan represents the first time in the history of
the Greensboro area that a comprehensive
evaluation and program of action has been prepared
to address the immediate and long-term needs for
bicycle, pedestrian and greenway facilities. There
are several primary purposes for this plan. One has
been to define an important connection between
public health and the diminishing access to outdoor
landscapes, and how a community wide bicycle,
pedestrian and greenways plan can serve to
improve the health and wellness of area residents.
Another has been to define immediate and
long-term goals for the bicycle, pedestrian, and
greenways system of the future. The third has been
to propose an interconnected system of trails,
on-road bicycle facilities and sidewalks, that when
linked together, will enhance transportation safety,
broaden choices for getting to destinations around
the area on foot, bicycle, and public transportation,
and form a web of outdoor facilities providing
improved access to outdoor resources for
transportation and recreation purposes. The fourth
is to use the development of integrated bicycle,
pedestrian, and greenway facilities as a strategy to
help the community achieve a range of community
goals for land use, enhanced livability, and
economic competitiveness.

This Plan has been divided into two components,
one for trails and one for bicycles. The final draft
of the trails portion of the plan is currently under
review and is anticipated for adoption by the Parks
and Recreation Commission in July 2006. The
bicycle portion of the Plan is nearing final draft
stage and adoption is anticipated by the
Metropolitan Planning Organization in September
2006.
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Community Character
Historic Survey/Protection
(Policies 5D.1, 5D.2) -

A grant for a Greensboro/Guilford County
Architectural Survey update was received from the
Federal Historic Preservation Fund.

Heritage Tourism
(Policy 5D.3) -

The Bicentennial Celebration planning is well
underway through the establishment of a
committee, hiring an Executive Director, starting
the fund-raising, and adopting the celebration
period of March 25- May 17, 2008.

Scenic Corridor Overlays
(Policies 4G.5, 5C.2, 5F.1) -

Bryan Boulevard was identified as a high priority
corridor for designation and staff will study and de-
velop a Corridor Plan for public review and comment
and then bring it to Council for consideration. Staff
will also consider Scenic Corridor designation for
other high priority entry-way corridors.
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Housing and Neighborhoods
Neighborhood Planning Initiative
(Policy 6A.1) -

e Lindley Park is in the process of developing a
Pedestrian Scale Overlay for a portion of Spring
Garden Street

e The Cedar Street/ Bellemeade Area Strategic Plan
was adopted by Council on November 15, 2005.

e The Summit Avenue Corridor Plan was completed
and is in the process of being adopted.

Economic Development
Brownfield Identification and Improvement
(Policy 7C.3) -

The South EIm Street Redevelopment Plan has been
drafted and adoption is anticipated in fall 2006.
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Transportation
Street Design Guidelines
(Policies 8F.1, 8A.6) -

This project was started last year and has

continued to make progress. The technical
committee completed their review of local street
standards and is in the midst of reviewing the
collector street guidelines. Next steps will be to
finish the review of collector streets and then review
major and minor thoroughfare guidelines. After the
committee completes their review they will forward
their recommendations to the LDO rewrite
committee for their review.

Enhance GTA System
(Policies 7D.5, 8C.2) -

The GTA system is continuing to make good
progress through the planning and implementation
of the college university system (HEAT) which is
scheduled to begin on August 1, 2006. They have
also completed the Implementation and Financial
Plan of Mobility Greensboro which was adopted by
the GTA board on March 28, 2006.

All of the remaining projects that are either
in-progress, on-going or planned are shown in
Appendix A.
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II. PLAN AMENDMENTS

Over the course of the year there were 26 citizen
initiated plan amendments that were in association
with a rezoning case. Of the 26 cases, 21 were
approved, 2 were withdrawn, and 3 were denied.
The requests were fairly evenly spread across the
City.

Staff processed one text amendment to Chapter 10.
This amendment was upon the request of the City
Council and it eliminated the joint public hearing
before the Zoning Commission and Planning Board.
All amendments that are in association with a
rezoning go only to the City Council. See Appendix
B at the end of this report for a full list of
Comprehensive Plan Amendments.

All Plan amendment cases can be viewed on the
Comprehensive Plan website at: http://www.
greensboro-nc.gov/Departments/Planning/comp-
plan/amendments.htm
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ITI. LAND USE CLASSIFICATION ANALYSIS

As we are entering into our third year since adoption we now have the oppor-
tunity to analyze the data on the changes that have occurred in Land Use Clas-
sifications and Growth Tiers due to amendments. (See Appendices C, D and E)
In Fiscal Year 04/05, the majority of the change in Land Use Classification was
from Low Residential (-361.75 acres) to Mixed Use Residential (+176.90 acres)
and Mixed Use Commercial (+121.52 acres). There was only one tier change
from Tier Three to Tier 1 which consisted of 66.5 acres for a single family de-
velopment on Air Harbor Road.

In Fiscal Year 05/06, the changes were more scattered among the different
Land Use Classifications. However, there was quite a significant loss in the two
industrial classifications combined (Mixed Use Corporate Park and Industrial/
Corporate Park) with the total loss of 118 acres. This loss goes against the
Economic Development Polices 7C.1 and 7C.2 that support the maintenance

of an inventory of economic development sites for various stages of business
development.

There was also a large gain in the Commercial Land Use Classification (+118
acres) which is also not encouraged by the Plan. The plan anticipated that,
“...some new commercial centers are anticipated, in general new retail and
commercial service uses will be encouraged within more diversified mixed-use
centers rather than as stand-alone shopping centers or expanding highway
commercial “strips”.” [Page 4-14, Greensboro Connections 2025 Comprehen-
sive Plan] Also in this year there was a gain of approximately 60 acres in the
High Residential Land Use Classification. This change is supported by the Plan

through the promotion of increased densities.

The total change from Plan adoption through FY05/06 (shown in Appendix C)

shows the following:

e alarge loss in Industrial Land Use classifications (Industrial/Corporate Park
and Mixed Use Corporate Park) totaling approximately 145 acres;

e a large gain in Commercial of approximately 131 acres;

e a fairly large gain in Mixed Use Residential of approximately 177 acres; and

e a gain of approximately 89 acres in High Residential.

The loss in industrial areas and the gain in commercial are not supported by the
Plan. However, the gain of Mixed Use Residential and High Residential are sup-
ported by the Plan.
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IV. MONITORING COMMITTEE

The Council-appointed Monitoring Committee was asked by City Council to
continue one additional year past the original March 2006 sunset period, the new
sunset for the Committee (unless otherwise directed) will be March 2007. The
Monitoirng Committee continues to hear presentations on various plan projects
and makes comments on all comprehensive plan amendment cases that are in
association with rezoning cases. The comments of the Committee are posted in
the staff reports which are presented to the Zoning Commission and City Council.

V. COUNCIL BRIEFINGS

As part of plan implementation, the Council was briefed periodically over the
course of the year on various aspects of the Plan. The main items discussed
were: Mixed-Use Guidelines and updates on the Land Development Ordinance
rewrite.

VI. GOALS FOR NEXT YEAR

Staff will continue to work on all of the unfinished tasks however, the following

is a list of the larger projects that will consume the majority of staff time for the
next year: LDO Rewrite, Fringe Area Development Plan (City/County Project),
Growth Tier Implementation (revisions to the water/sewer extension policies),
Downtown Design & Compatibility Manual, continued implementation of adopted
neighborhood plans (e.g. Pedestrian Scale Overlay for Spring Garden Street), ini-
tiating a new neighborhood area plan, establishment of additional scenic corridor
overlays, initiate a reinvestment corridor study, initiate activity center plans, and
establishment of the Neighborhood Conservation Overlay ordinance and possibly
working on the first neighborhood overlay.

Staff will also continue to review the Plan for areas that may need clarification
and refinement and process those changes as needed. In May 2008, the Plan is
due for its first 5 year update.
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Project Summaries Appendix A
Project Policies Status Lead Staff Highlights Goals
Land Use
Infill Y1:4A.1, 4A.2, In-progress Sue Schwartz | e Infill Team report delivered to LDO | e Outline and implement Infill
4A.3,4D.4 consultants on barriers to infill and development education
Y2-3: 8E.2 development in Greensboro piece
Neighborhood Conservation e Finalize draft of NCO and
Infill Capital Overlay drafted and reviewed prepare for adoption
Improvements Y2-3: 4B.1, Planned Larry Although this project was not ¢ Start capital improvement
Assessment 4B.2 Davis/Dick officially kicked-off, the recently assessments in urban
Hails/ Sue adopted Urban Investment investment areas
Schwartz Guidelines identify priority areas ¢ Review adopted CIP and
for future analysis of needs for identify additional needs for
capital improvements. infrastructure improvements
¢ Identify any additional areas
for infill improvement
LDO Rewrite: Compact Y1: 4C.1,4C.2, | In-progress Heidi Diagnostic report drafted and ¢ Review Module 2A
Development standards, 4C.3, 4G.1, Galanti/Ben reviewed ¢ Finish drafting and review
open space dedications, 5A.3, 5F.2, Woody Module 1A drafted and reviewed Module 2B
development design 5F.3, 6A.4, Module 1B drafted and reviewed « Draft and review Module 3
standards, Diversification 6C.1,6C.2, Neighborhood Conservation o Draft Module 4
of New Housing, Home 6C.3, 7A.6 Overlay drafted and reviewed
Occupation regulations, Y2-3: 4G.3, Module 2A has been drafted
Neighborhood Design 8C.3,8E.3 Module 2B is in the process of
Guidelines (conservation being drafted
district), shared parking
Fringe Area Land Use Y1: 4F.1-3, In-progress CMO Proposed revisions to the ¢ Adopt/ finalize changes to
Plan/ Growth Tier 4G.2, 9A1, Water/sewer Extension Policies the water/sewer extension
Implementation 9A.5 were proposed and discussions policies
Y2-3: 4F.4-5 are continuing.
Held an initial meeting with the e Start Fringe Area Land Use
county to discuss a process for Plans
moving forward with the Fringe
Area Land Use Plan.
Heart of the Triad (HOT) charrettes
were held and three land use
scenarios were developed.
Activity Center N/A In-progress Ben Woody Planning Department drafted ¢ Continue to educate and

Planning/Mixed Use
Guidelines

Mixed Use Guidelines and briefed

Council on the benefits of

share the Mixed Use
Guidelines with Boards

3" Annual Report
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Appendix A

Committee continues to meet bi-
monthly to proactively address
problems or concerns in the

Project Policies Status Lead Staff Highlights Goals
implementing mixed use. Commissions and citizens
Currently sharing the guidelines e Draft sample zoning
with rezoning applicants conditions that meet the
Mixed Use Guidelines
o Establish preliminary work
plan for preparing Activity
Center Plans. Begin study
of existing conditions and
initiate pubic process for
selected locations.
Legislative Initiatives Y1:4D.6 On-going Blair Carr Amendment One was passed by
state-wide referendum allowing
Tax Increment Financing.
During the 2005-2006 Legislative
Session, several bills have been
introduced promoting an increase
in economic development not only
for large employers but for small
business, tourism and certain
industries.
Two Bills have been introduced
that modernize and update the
planning and zoning statutes to
bring them in line with current
practices.
On the local level, the City created
a new development district known
as a Business Improvement
District (BID) to promote
development and revitalization in
the downtown business district
Downtown Development Y1:4E.2 In-progress Dick Downtown streetscape committee ¢ Present streetscape
Initiatives Hails/Melissa is finalizing recommendations recommendation to Council
Begley/Mary document. and incorporate
Sertell Downtown Development Advisory recommendations into the

Downtown Design manual.
e Select firm to assist with the
desigh manual.
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Appendix A

Project Policies Status Lead Staff Highlights Goals
downtown area with City staff and ¢ Hold public meetings and
Downtown merchants. begin drafting the manual.
Drafted RFP to select a consultant
to create a downtown design
manual and a committee is being
created to discuss Downtown
Overlay district.
Downtown Historic Y1:4E.3 In-progress Stefan-leih Worked with GIS staff to create e Map of downtown with digital
Resources Geary/ Mike database format that links digital images for each property
Cowhig images to parcel layer. Working and information about
to complete data entry. structures available to the
public on City web site.
Community Character
Open Space and Y1:4G.4,5A.1, | Completed in | Mike Simpson ¢ Adoption of the proposed
Greenways 5A.3,5A.4 2004 — and Candice plan is pending incentives for
¢ Strategic Plan - Adoption Bruton developers anticipated to be
Proposed Parks, Pending addressed by the LDO re-
Open Space and write.
Greenways Report
e Comprehensive In-progress | Candice Bruton The project’s scope now includes ¢ |dentify opportunities
Trails Master Plan and Mike GDOT's Pedestrian and Bicycle propose corridors address
Simpson Facility Networks (non-motorized missing links address
plan). The final draft of the plan is underserved areas
currently under review and is ¢ recommend funding
anticipated for adoption by the strategies
Parks and Recreation Commission | ¢ recommend maintenance
in July 2006. standards
Tree Protection and Y1:5B.1, 5B.2, Complete Melissa Begley Landscape and Tree Preservation
Landscaping committee have completed work.
Revisions will be incorporated into
the LDO rewrite process.
Stream Corridors and Y1:5B.3,5B.4 Complete Kenney Stormwater Advisory Committee ¢ Final version of revised
Floodplains McDowell recommends Citywide 50' buffers ordiances still need to be

on intermittent streams and 100
buffers on perennial streams with
the first 30' to be undisturbed.
Some limited allowable uses would

presented to comp. plan staff
and oversight committees.

e Stream Buffer protection
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Project Policies Status Lead Staff Highlights Goals
be permitted within buffer may still need to be
consistent with Randleman rules. enhanced when Phase Il and
Incentives as previously proposed Jordan Lake Nutrient
through open space committee Management rules become
may be applicable. effective.

New Floodplain Maps for the City Have new flood damage
have been completed and are prevention ordinances
currently under review at the State adopted by City Council
and Federal level. The Committee within six months of maps
recommends that once these maps being approved by FEMA
are adopted by FEMA, that the City and State.
modify the flood damage
prevention ordinance to regulate to
the future conditions to proactively
address future flooding concerns.
Gateways and Y2-3: 5C.2, Planned Mary Sertell & Hired Urban Designer in May Develop work plan in FY
Landmarks 5E.1 Parks and 2006. 06/07. Identify areas of
Recreation greatest impact and public
support.

Historic Survey/Protection | Y1:5D.1, 5D.2 In-progress Mike Cowhig Application submitted for 2006-07 Complete Phase | of
Federal Historic Preservation Fund Greensboro/Guilford County
grant for Greensboro/Guilford Architectural Survey Update:
County Architectural Survey Reconnaissance Survey.
Update, Phase |, Reconnaissance
Survey. Grant approved.

Heritage Tourism Y1:5D.3 In-progress Stefan-leih Bicentennial Commission Finalize office logistics and

Kuns appointed (27 members, 3 co- location at the Historical

chairs, 9 specific committees).
Created Bicentennial website
Executive Director was hired
Celebration period was adopted as
March 25-May 17, 2008.
Commission is raising funds and
its first contribution of $25,000 was
received from the City of
Greensboro.

Museum.

Provide Community-wide
opportunities for participation
and volunteering in planning
the bicentennial.

Meet 75% of fundraising
goals in 2006-2007.
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Appendix A

Project

Policies

Status

Lead Staff

Highlights

Goals

Design Guidelines for
Public Buildings and
spaces

Y2-3:5E.2

Planned

Mary Sertell

o Hired urban designer in May 2006.

e Develop plan for publicly

owned spaces focusing on
identifying funding and
targeting city wide focal
points during FY 06/07.

Try to incorporate Public Art
in new public projects

Scenic Corridors

Y1: 5F.1
Y2-3: 5C.2,
4G.5

In-progress

Ben Woody

e At the direction of the CMO, the
Scenic Corridor Staff Team was
reorganized.

¢ Preliminary discussions held with
LDO consultants regarding the
establishment of SCOD-3 & 4.

Study and develop a
Corridor Plan for Bryan
Boulevard with subsequent
Council adoption and
designation as a Scenic
Corridor Overlay District.
Consider Scenic Corridor
designation for other high
priority entry-way corridors.
Continue with development
of SCOD-3 & 4 as part of
LDO re-write process.
Re-evaluate SCOD 1 & 2
text during the LDO rewrite
and propose any necessary
changes

Reinvestment Corridors
/Visual Enhancement
Corridors

Y2-3:5F .4,
4B.3, Figure 4-
3, Figure 5-2

Planned

Heidi Galanti
/Mary Sertell

¢ Hired urban designer in May 2006.

Work in concert with HCD to
identify key corridors and an
implementation plan during
FY 06/07.

Housing and
Neighborhoods

Neighborhood Planning
Initiative
e Lindley Park

e Cedar Street

Y1:6A.1

In-progress

Sue Schwartz

e Spring Garden Street Pedestrian
Overlay drafted

Overlay adoption anticipated
in Fall 06

In-progress

Sue Schwartz

e Cedar Street/Bellemeade Area
Strategic Plan adopted by City
Council 11/05

e Create implementation work

plan

3" Annual Report




Project Summaries

Appendix A

Project Policies Status Lead Staff Highlights Goals
e Summit Avenue In-progress Stefan-leih e Corridor Plan complete and in final | e Adoption by Planning Board
Geary review phases and City Council Summer 06
¢ Continue to pursue funding
sources and options.

HOPE VI (Willow Oaks) Y2-3:6A.2 In-progress Dyan Arkin Community/child care center e Complete Phase Il
construction completed. infrastructure improvements
30+ single family homes under e 60-unit tax credit rental
construction or occupied. project

¢ Continue construction of
single family for-sale units

e Begin planning process for
neighborhood commercial
component.

Housing/Neighborhood Y2-3:6A.3 In -progress | Sue Schwartz/ Conducted day-long workshop with | e Complete establishment of

Condition Monitoring Jeff Sovich participating city departments to indicators

Strategy discuss the creation of e Gather data for indicators
Neighborhood Indicators as a e Evaluate usefulness of data
method of monitoring the City’s e Beta Test sample indicators
Neighborhoods.

Held follow-up meetings to begin
brainstorming indicators and data
that is readily available
Substandard Housing Y1:6B.1 On-going Cyndi Blue City and County financial o Identify and provide

Elimination

commitments made to enable the
conversion of the long vacant
downtown Wachovia Tower to a
mixed use project, Center Pointe.
In year 1 of the City’s new HUD
Lead Safe Housing Grant — 92
housing units have been made
lead safe and 6 homes have been
rehabilitated.

Housing Greensboro has doubled
its homeowner housing repair unit
production and has identified
partners to further increase
production.

e Habitat's Operation Infill has

assistance to eliminate or
improve 1-2 high profile
nuisance properties.
Continue the city’'s
homeownership assistance
programs, including new
homeownership
developments launched in
the Ole Asheboro and Willow
Oaks neighborhoods and
scattered site programs.
Implement a foreclosure
monitoring system for
properties in the City’s target
areas.
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Maintenance Program

guidelines revised to improve
access to services, better address
the needs of the physically
disabled, and adjust program limits

Project Policies Status Lead Staff Highlights Goals
produced 11 scattered site e Coordinate with Local
homeownership units. Ordinance Enforcement and
e The Greensboro Housing Coalition the Minimum Housing
along with numerous public and Commission to preserve
private partners has launched the housing units which have
Healthy Homes Partnership with a been significantly improved
goal of reducing unsafe housing by but not finished within the
50% within 3 years. Funding for timeframe of a repair or
the project planning was received demolish order.
from the Weaver Foundation and is Aggressively pursue
under consideration by the Mary additional housing funding
Reynolds Babcock Foundation. options from other potential
The District Attorney’s office has public and private sources,
agreed to an Environmental Court including local and regional
and a District Attorney to specialize foundations.
in these cases.
A coalition of partners led by NC
A&T University has applied for a
Healthy Homes Demonstration
Grant from HUD.
A NC Healthy Homes Stakeholder
Meeting to bring together health,
housing, energy and “green-
building” stakeholders from across
the state will be held in
Greensboro in Sept.
Historic Rehabilitation Y1:6B.2 On-going Mike Architectural Salvage of Continue to work with
Cowhig/Stefan- Greensboro awarded first Preservation Greensboro
leih Geary restoration grants. Mike and Inc. on funding sources for
Stefan-leih serve on the grant historic rehabilitation.
committee. Work to promote historic
rehabilitation incentives such
as federal and state historic
rehab tax credits.
Create Housing Y2-3:6B.3 In-progress Dan Curry Homeowner rehabilitation program Continue certifications under

RUCO prior to mandatory
rental certification date of
July 2007.
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to meet current construction cost ¢ Undertake study of rental
and property value levels. rehabilitation funding
program options to
determine feasibility of
increasing participation in
rental rehab programs.
Housing Programs Y2-3:6B.4, On-going Cyndi Blue 76 units of affordable family rental ¢ Continue to provide direct
6B.5, 6B.6 housing in development. financial support for the
Launched a collaborative planning development of affordable
process with Greensboro, High rental units for low income
Point, Guilford County, the families.
Homeless Prevention Coalition of e Aggressively pursue
Guilford County and the additional housing funding
Greensboro and High Point United options from other potential
Ways to produce a 10 Year Plan to public and private sources,
End Homelessness in our including local and regional
communities. foundations.
HUD Continuum of Care award for | e Analyze new sources of
Guilford County homeless information on local housing
prevention services totaled issues for potential new
$1,265,588. program development.
The Community Foundation of e Increase the use of
Greater Greensboro produced a SocialServe as an online
Comprehensive Housing Report source of information for
detailing the housing needs in available affordable rental
Greensboro. units.
Economic Development
Home Grown Businesses Y1:7A.2 On-going Ben Brown and City sponsored and participated in | ¢ Continue to promote and
Y2-3: 4D.5 John Shoffner the Venture GSO entrepreneurial support the creation of jobs

series.

Targeted Loan Pool funded to
provide capital to new and
expanding businesses within the
NC State Development Zone.

All five businesses funded to date
by the Targeted Loan Pool are now
up and running and performing as
agreed upon in repaying their

and capital investment in the
NC State Development Zone
via providing financing
through the Targeted Loan
Pool.

e Meet with in excess of 100

entrepreneurs and provide
the necessary consultative
guidance to make their
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loans and creating jobs. business idea a reality.
Economic Development Staff Program and host an
actively consulted with educational seminar within
entrepreneurs within the the NC State Development
community providing guidance in- Zone.
house or via our Small Business Identify and contact all
Consortium non-profit partners to current businesses that are
assist in preparing business plans, located within the State
obtaining financing or working with Development Zone and/or
City/County departments. HubZone and explain how
Staff met with 131 entrepreneurs they can use this information
through June 12, 2006 as well as to grow their businesses.
consulted via telephone with
hundreds of others.
Economic Development Y1: 7B.1 On-going Ben Brown and Targeted Loan Pool created to Continue working with
Business Assistance Y2-3: 4D.5 John Shoffner provide capital funding and businesses to build on the
TA.3, TA4, stimulate new job development by established pro-business
7D.2, 7D.3, new and expanding businesses in environment.
7D.4 the NC State Development Zone, Continue to facilitate the

which primarily consists of eastern
Greensboro.

Delivered presentations to
numerous civic groups and held
seminars to inform citizens of the
available business assistance at
the city/county/state and federal
levels.

Minority and Woman Owned
Business Enterprise (M/WBE)
office has taken an active role in
working with minority and woman
owned small businesses to make
sure they are aware of and being
considered for city contracting
opportunities.

MWBE office also helps small
businesses become better
connected to the citywide small
business community through the

increase in capital
investment and the creation
and retention of jobs.
Continue to work with the
joint Millennial Campus to
facilitate its ultimate growth
and development.

Continue to work with
entreprenerurs and
developers to ease the
process of reviewing
development plans and
growing their businesses by
offering consultative services
and providing financing
opportunities.

Continue to speak at
community events and
educational seminars on
available resources for
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Small Business Consortium.
Evaluated and analyzed various
new business and existing
business requests for economic
incentives for relocating or
expanding in Greensboro.
Economic Development Review
Team enabled the city to review
development plans early in the
process and creatively work with
developers to expedite the review,
revision and approval of proposed
projects. This process did involve
cash incentives in some cases.
The city has taken an active role in
organizing public/private
partnerships, such as the targeted
loan pool, the Downtown Advisory
Committee, and evaluating options
for public participation in the
ongoing revitalization of downtown
Greensboro, the East Market
Street corridor, and other
reinvestment areas and corridors.
Completed Urban Development
Investment Guidelines which
provide a consistent set of criteria
that will be used to evaluate how
projects requesting public
participation meet the city’s
development goals and define how
project risks and returns will be
evaluated.

Prepared and Completed a survey
of all businesses employing in
excess of 50 employees to assess
on-going viability, opportunities,
and satisfaction with local
infrastructure/resources.

starting and growing
businesses in the city.
Urban Development
Investment Guidelines are
expected to result in the
continued revitalization of
our community by enabling
catalyst projects in the
downtown redevelopment
area and other reinvestment
areas and corridors to move
forward.
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Review “Appeals” Y1:7B.2 In-progress Bob Morgan o Staff worked on determining the Complete the establishment
Process best way to handle this informal of the process
appeals process Publish the process in a
manner so that will be readily
available to all citizens.
Results-Oriented Y1:7B.3 On-going Ben Brown and City Council has established Economic Development
Economic Development John Shoffner economic development as a review Team will continue to
priority focus area for FY05/06 and meet monthly and work with
FY06/07. new and expanding
Assistant City Manager for businesses in Greensboro to
Economic Development leads a facilitate the expansion or
city-staff team-based initiative that relocation process.
meets on a monthly basis at the CMO staff and department
department head level to discuss heads will continue to
various economic development emphasize the importance of
projects that are either underway economic development to
or being considered so as to the well- being and
creatively work with the business prosperity of the community
communuity in establishing a pro- to all city employees.
business environment in Staff will proactively work
Greensboro and rapidly reviewing with existing and new
proposals. companies to ensure an
efficient and pro-business
climate in all business
dealings with the City of
Greensboro.
CMO will publish a report on
a periodic basis outlining
various economic
development initiatives and
their current status.
Land Inventory Y1: 7C.1 In-progress Heidi Galanti Conducted a one day charette to Refine maps and draft a
Y2-3: 7C.2 evaluate the 5,000+ acre Mixed report summarizing the

Use Corporate Park area on the
east side of the city for economic
development opportunities.
Drafted a series of maps to assist
in the evaluation (environmental

findings and
recommendations of the
study.

Explore other ways of
inventorying available sites
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attributes, facilities and for infill and economic
transportation, existing land use, development.
topography, utilities)
Created a land use scenario for the
area.
Drafted some preliminary cost
estimates
Drafted outline for report
Brownfield Identification Y2-3:7C.3 In-progress Sue Schwartz/ S. Elm Street Redevelopment Plan Adoption of plan by Fall 06
and Improvement Dan Curry Drafted
Technology Development Y2-3:7C.4 In-progress | Ben Brown and Exploration and development of a Complete an inventory of
Zone John Shoffner zone specifically focused on technology-based
growing and nurturing technology- businesses in Greensboro
based businesses has not been and assess their
completed. perceptions, via a survey or
City staff has also been in on-site visits, of the business
consultation with the NC climate and elements that
A&T/UNCG Millennial Campus to may be missing locally to
better assess progress and enable them to maximize
evaluate ways in which the city can their potential.
spur the growth and development Continue working with the
of the concept. Millennial Campus to spur
the rapid implementation of
the development of the
project and the creation of
new jobs for the area.
Economic Development Y1:7D.1 Complete Ben Brown and Program was established and is
Agency Funding John Shoffner on-going with the requirement of
yearly performance based
contracts and quarterly reporting
form each funded agency.
Transportation
Roadway Network and Y1: 7D.5, 8A.1, On-going Adam Fischer Progress Continues on Roadway Improve multi-modal function
Traffic Management 8A.2, 8A.3, Improvements approved in the and reduce traffic congestion
8A.5,8A.11 Connections 2000 Bonds Program. along Greensboro’s heaviest
Y2-3: 8A.12 Seven (7) of the seventeen (17) traveled corridors.

roadway improvement projects
approved with the Connections
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2000 Bond Program have been
completed or are under
construction.

Signal System replacement project
is under design. Construction is
scheduled to begin late in 2007,
and the project should be complete
by 2010.

Modernize Greensboro’s
traffic signal system.

Connecting Under-
Served Areas

Y1:8A.4

In-progress

Craig
McKinney

Hornaday Road: Roadway and
bridge designs complete. Decision
pending on whether Archer
Western will build the bridge within
their contract with NCDOT for U-
2524AA/AB

Continued coordination with
NCDOT on projects and studies
within Greensboro and its growth
areas.

Decision expected June/July
2006. Project construction
schedule pending.

Collector Street Plan

Y1:8A.8

Complete

Craig
McKinney

City Council adopted the
Greensboro Collector Street Plan
on Sept. 6, 2005.

Road Improvements for
Economic Development

Y1:8A.9, 8A.10

In-progress

Tyler Meyer

Feasibility study for the Florida
Street and Youngs Mill Road
extension is nearly complete. Map
for the MUCP has been revised to
reflect the pending
recommendations from the study.
Funding for U-2525 (Loop from US
70 to US 29).

Reedy Fork Parkway/US 29
Interchange Environmental
Assessment Study. Task Order 5
approved outline the bulk of work
need to complete the document.

To be complete Summer
2006.

Awaiting funding decision for
NCDOT Sept/Oct 2006.
Environmental Assessment
Document may be complete
early 2007 or later.

Pedestrian and Bicycle
Facility Networks (GSO
Metro Area Bicycle ,

Y1:8B.1, 8B.2,
8B.3, 8B.4

In-progress

Tyler Meyer

A comprehensive, consolidated
Bicycle, Pedestrian and
Greenways Master Plan (BiPed) is

BiPed will allow the bike and
pedestrian facilities be
viewed as a complete
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Pedestrian and currently under review. system, whether from a
Greenways Plan) e Prioritization of future sidewalks transportation (DOT) or
complete as part of the BiPed plan. recreation (P&R)
e Safe Routes to School (SR2S) pilot perspective. Will allow for
project currently underway. mainstreaming of bike/ped
e Sidewalk construction on-going accommodations with road,
e Short term on-street bicycling park or development
improvements underway (e.g. projects.
bicycle lanes on Spring Garden Implementation of SR2S
Street) throughout the city.
Enhance GTA System Y1: 7D.5, 8C.1, On-going Sharon Smiley | ¢ The Implementation and Financial Service Implementation plan
8C.2 Plan of Mobility Greensboro was refines the timeframe of
Y2-3: 8C.4, completed and a resolution was reaching the primary goal of
8C.5 adopted by the GTA Board on doubling ridership over the

March 28, 2006.

e The Transit Infrastructure
Guidelines Manual was completed
in March 2006.

next 5 years into more
manageable and realistic
periods, i.e. short term goals
(2007-2008) intermediate
goals (2009-2013) and long-
term goals (2014-2026). The
short term goal includes
adding 30-minute peak
service, launching the HEAT
service and establishing
cross-town routes. The
intermediate goal includes
adding additional short term
routes, adding 30-minute all
day service, expanding
evening service and Sunday
Service and adding a new
transit facility. The long-term
goal includes adding three
new connectors, two new
cross-town routes and 15-
minute peak service.

A plan to consolidate bus
stops is in place to improve
schedule adherence.
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Proposed stops to be
eliminated have been
identified.

Plans to implement a College and The HEAT service will be
University transit Service were launched August 1, 2006
finalized. New routes and a
service logo (HEAT/ Higher
Education Area Transit) were
established; Campus stop
locations have been identified and
shelters are on order.
Regional Transit System Y1: 8D.2 In-progress Tyler Meyer Completion of draft report for Initial Approval by FTA to move
Y2-3: 8D.1 Definition of Alternatives. towards Locally Preferred

Alternatives include No-Build,
Transportation Management
System, Rail, and Bus Rapid
Transit (BRT).

Conducting public outreach to
publicize Rail Corridor Transit
Stops. PART representatives have
spoken with Winston-Salem and
Kernersville groups and will be
shortly setting up meetings with
Greensboro groups.

Completion of draft report for
Detailed Definition of Alternatives.
Includes cross sections, capital
cost estimates, and grade crossing
analysis.

Completion of draft report for
Existing Conditions.

Submitted report for Purpose and
Need to FTA. FTA reviewed and
submitted comments on report.

Alternative for Preliminary
Engineering and
Environmental Impact
Statement

Approval by FTA to move
towards Locally Preferred
Alternative for Preliminary
Engineering and
Environmental Impact
Statement

Approval by FTA to move
towards Locally Preferred
Alternative for Preliminary
Engineering and
Environmental Impact
Statement.

Approval by FTA to move
towards Locally Preferred
Alternative for Preliminary
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Currently reworking the report. Engineering and
Environmental Impact
Statement.
Completed draft report for Station Approval by FTA to move
Planning and Land Use. towards Locally Preferred
Alternative for Preliminary
Engineering and
Environmental Impact
Statement.
Expect to start modeling for
alternative analysis for
completion in 2007.
Downtown Parking Y1:8E.4 On-going Michael Comprehensive Parking Study for City Staff will meet with
Strategy Cramer 2005 was completed by Downtown Stakeholders to
Consultants. discuss recommendations
Model for determining and determine
development impacts on downtown implementation schedule.
parking is available for use by the
Department.
The conversion of part of Greene
Street and remainder of McGee
Street from one-way to two-way
traffic with roundabout is in the
final stages of completion.
Transportation Y1: 8F.1 In-progress Adam Fischer Develop new street and sidewalk Develop new street and
Development Standards Y2-3: 8A.6, design manual. The new design sidewalk standards for all
(Street Design 8A.13 manual should be complete by the classifications of streets that

Guidelines)

end of 2006. Have been working
with various stakeholder groups to
develop the new standards.
Develop cross-access easement
requirements. Have been working
with TREBIC to develop cross-
access requirements.

are context sensitive and
flexible.

Develop cross-access
requirements in the
development ordinance to
reduce vehicular conflicts
in/out of private driveways
onto public streets.
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Community Facilities
Funding Source for Y1:9A.2-4 In-progress Allan Williams/ | e Proposed revisions to the ¢ Adopt/ finalize changes to
Phased Capital Program Dick Hails/ Water/sewer Extension Policies the water/sewer extension
CMO/ B&E were proposed and discussions policies.
are continuing.
Plan for Solid Waste Y1:9B.1 Complete Greg Dingman Construction of the transfer station | ¢ Construction completion date
is in progress is anticipated in August 2006
Long-term water and Y2-3:9B.2-3 On-going Allan Williams Continuing acquisition of ROW for | ¢ Complete acquisition of
wastewater planning Randleman water line Randleman transmission
Completed sewer feasibility for two main route.
areas to north of City e Complete negotiations with
Started sewer feasibility studies for PTRWA for Randleman
eastern Guilford County Water Plant
Continued discussions with County | ¢ Finalize new agreement with
and CMO regarding revisions to County for water and sewer
City County water and sewer o Complete sewer feasibility
agreement study for eastern Guilford
County
Stormwater Design Y1.5B, 9B.4, On-going Kenney Stormwater Design standards are e Continue the on-going efforts
Standards 9B.5 McDowell continually evolving and are of improving design
routinely updated by staff for use in standards to address both
plan review and constrution. Stormwater quantity and
quality.
Community Facility Y2-3: 9C.1-2, Planned CMO/ e Establish an
Planning - Programming/ 9D.1, 9D.3, B&E/Planning interdepartmental team for
services and facilities for: 9E.1, 9E.2, more active future CIP
e Multiple use 9E.3 community facility planning

e Computer links to
services

¢ Facilities in mixed
use centers

¢ City services in
neigh. Resource
centers

e Meeting needs of
diverse population
groups
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Services to Annexed Y1:9C.3 In-progress | Alec Maclintosh | e Increased the Planning Board filing To coordinate plans for
Areas and Dick Hails deadline for annexation petitions future petitioned annexation
so that the map and data can be areas with planned locations
forwarded to Police, Fire, & Solid of future fire stations.
Waste Departments 19 days prior Continue work to frame
to the meeting. service-provision estimates
¢ Increased the amount of from departments in more of
information forwarded to Police, a Level of Service format.
Fire, & Solid Waste Departments
to include anticipated development
within the areas to be annexed.
School Siting/Joint Y1:9C.4,9D.2 In-progress Amy Nelson ¢ Reedy Fork Elementary School is Prepare comprehensive
Facilities in the design phase. Land has report on the benefits of
been set aside for a joint library school siting/joint facilities,
facility, which is will be built when particularly in relation to
future funding for construction is proposed school sites for
available. presentation to Guilford
e Meetings between City staff and County school staff.
staff of Guilford County Schools Establish and adopt a policy
are ongoing. and/or standards for future
joint facilities that meet the
needs of the schools and
libraries.
Continue meeting with
Guilford County school staff
on a semi-annual basis.
A Safer and Better Y1: 9F.1, 9F.2, On-going Brian Cheek | ¢ Collaborative efforts on-going with Continuation of leadership
Community (Safest City) 9F.3 other law enforcement partners- development opportunities to
Y2-3: 9F.4, task forces, forensic initiatives and GPD employees through
9F.5 leadership training. (Purchased training and mentoring

joint mobile crime lab with High
Point Police Department,
Implementation of Leadership
Academy with other law
enforcement agencies)

e On-going partnerships with the

community, local businesses and
other City departments to address
crime and quality of life issues-City

Facilities-develop and
effectively utilize our physical
resources in concert with the
Department’s vision-Move
Forensics Lab to the Swing
Road facility.

Continue to review our
current strategies to ensure
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Communication
and
Participation

(Greensboro Community Forum)
city-wide programs and the Mosaic
Partnership Program.

The Human Relations Commission
continues to sponsor the summer
Youth Leadership Program (YLP)
which is designed to develop future
civic leaders for the City of
Greensboro who have a
heightened awareness and
sensitivity to human relations.
Continued the Student Human
Relations Commission (SHRC),
where, 2 high school students from
each county wide high school meet

Project Policies Status Lead Staff Highlights Goals
SCORE Program, Community we are efficient and effective
Resource Teams, Police as possible.
Neighborhood Resource Centers. e Continue to analyze the
New and on-going crime and various departmental
safety programs —National Night processes to ensure they are
Out, Safety Town, Youth accomplishing desired
Leadership Program, Gang outcomes.
Awareness, and Governor’s
highway Safety Program-Booze it
and Loose It, Ticket Today-License
Delay, etc.
Cultural Awareness and improved
diversity-enhanced marketing plan
to recruit and retain quality
employees that reflect our diverse
community-Active involvement in
various cultural awareness
programs, i.e., Other Voices,
Mosaic Partnership, etc.
Overall Plan Goal
Achieving Reconciliation | Educational On-going Yamile Walker Due to FY06/07 Budget cuts of 1.5 | To Continue participating in and
and Equity Achievement, positions from the Human supporting all of the
Social Relations Department this will aforementioned programs and
Problems, discontinue the Committee of 100 projects
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during the school year to discuss
human relations' concerns in the
school system. Research into
these concerns is conducted and a
report is presented to the Human
Relations Commission at the end
of the school year with suggestions
and recommendations on next
steps.

Worked with the Crime Free Multi-
family program in partnership with
the Greensboro Police Department
to address crime prevention
methods for multi-family housing;
Held training workshops on
awareness of our immigrant and
refugee populations with an
emphasis on understating the
Spanish-speaking community;
Held the second annual Abriendo
Puertas de Oportunidad/Opening
Doors of Opportunity, a Latino
Expo, it's goal is to inform the
Spanish-speaking community
regarding systems in the US, such
as, purchasing a home, paying for
college, housing - discrimination -
landlord/tenant responsibilities,
how to navigate the health system,
how to navigate the justice system,
and immigration law.

Worked with the HOPE Project,
Guilford Education Alliance High
Point Human Relations and
Guilford County School
Administrators, on issues of
violence, "gang" participation,
bullying, etc. in our schools.
Continued through the fair housing
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enforcement division to offer
training to housing providers and
the public on their rights and
responsibilities under the anti-
discrimination housing laws of the
City of Greensboro.

The Commission on the Status of
Women (CSW) celebrated the
annual anniversary of women
obtaining the right to vote as well
as women's quest and struggles
for equality by sponsoring the
annual Women's Equality Day.
The Women Improving Race
Relations (WIRR) held bi-monthly
meetings to discuss and address
various issues in an effort to initiate
change regarding race relations in
Greensboro.

Continued to support the Other
Voices Leadership Development
program which offers an
opportunity to learn, interact,
become familiar and establish
friendships with many of the
different ethnicities, races,
religions/faiths, and members of
different social economic status in
order to build bridges - to create
understanding, networking
opportunities, heighten awareness
& sensitivity, and to enhance
individuals comfort levels in order
to develop dialogue opportunities
about human relations affairs with
less tension, anxiety and
apprehension.
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Appendix B

Am(_err;:)r:ent CPNum Location From To Acreage |n|tl|)?/ted Staff Rec PB Rec City Council Action
. . . " . Unfavorable
Map CP-05-06 4414 Lawndale Low Residential Commercial 0.95 Citizen | Denial 06/11/2005 Approved 08/01/2005
. . Industrial/ " Favorable
Map CP-05-07 2316 Joe Brown Dr Moderate Residential Corporate Park 9.24 Citizen | Approval 09/21/2005 Approved 10/18/2005
. . Tier One/Low " Favorable
Map CP-05-08( 4601-4615 Yanceyville Rd Tier Two Res. 5.95 Citizen | Approval 09/21/2005 Approved 10/18/2005
. . Mixed Use ., . Unfavorable .
Map CP-05-09( 3429 S Elm-Eugene St Low Residential Commercial 0.91 Citizen | Denial 09/21/2005 Denied 10/18/2005
Map CP-05-10 Hilltop Rd Moderate Residential | High Residential | 34.61 | Citizen |Approval No . Approved 11/15/2005
Recommendation
Ma CP-05-11 Norwalk St Industrial/ High Residential 6.53 Citizen | Denial Unfavorable Approved 10/18/2005
P Corporate Park 9 ) 09/21/2005 bp
. Industrial/Corporate . . . . . Unfavorable
Map CP-05-12 W. Friendly Ave Park High Residential 9.52 Citizen | Denial 09/21/2005 Approved 10/18/2005
Low Residential & Favorable
Map CP-05-13 Glendale Dr Industrial/Corporate Instuitutional 39.46 | Citizen | Approval Approved 10/18/2005
Park 09/21/2005
Text CP-05-14 Chapter 10 N/A N/A N/A Council N/A N/A Approved 9/20/05
Map CP-05-15 Flemingfield Rd Mixed Use Commercial| Low Residential | 31.81 | Citizen |Approval| Discontinued Withdrawn
Map CP-05-16 N Church St Moderate Residential | High Residential 3.96 Citizen | Approval| Discontinued | Approved 12/20/2005
Map CP-05-17 Freeman Mill Rd Low Residential High Residential 4.57 Citizen | Approval| Discontinued Denied 01/24/2006
Mixed Use Corporate Industrial/
Map CP-05-18 Knox Rd Park & Moderate 94.80 | Citizen |Approval| Discontinued | Approved 01/10/2006
. . Corporate Park
Residential
Mixed Use : . . . . .
Map CP-06-01 Ward Rd Low Residential 5.07 Citizen |Approval| Discontinued Denied 02/07/2006
Corporate Park
. . . Moderate . . :
Map CP-06-02 Yanceyville St Low Residential Residential 16.21 Citizen |Approval| Discontinued | Approved 02/07/2006
. Industrial Corporate Mixed Use . . .
Map CP-06-03 N Regional Rd Park Corporate Park 14.27 Citizen |Approval| Discontinued | Approved 02/07/2006
Map CP-06-04 Fore Pl Low Residential High Residential 0.78 Citizen | Approval| Discontinued | Approved 02/07/2006
Map CP-06-05| Friendly Ave/Lindley Ave Low Residential Rl\g(;? deiarr?:i:u 3.00 Citizen |Approval| Discontinued | Approved 03/07/2006

3rd Annual Report 05-06




Comprehensive Plan Amendments (July 2005 - June 2006)

Appendix B

Am(_err;(:)r:ent CPNum Location From To Acreage |n|tl|§ted Staff Rec PB Rec City Council Action
Tier One/
Map CP-06-06 Hines Chapel Rd Tier Two Moderate 7.87 Citizen |Approval| Discontinued | Approved 03/21/2006
Residential
Map CP-06-07 New Garden Rd East Low Residential Commercial 0.46 Citizen | Approval| Discontinued | Approved 04/04/2006
Map CP-06-08 Sixteenth St Mixed Us_e Industrial/ 6.39 Citizen |Approval| Discontinued | Approved 04/04/2006
Commercial Corporate Park
Tier One/
Map CP-06-09 Whitworth Dr Tier Two Moderate 9.00 Citizen |Approval| Discontinued | Approved 04/04/2006
Residential
Industrial/CP & . o . .
Map CP-06-10 Pleasant Garden . Commercial 115.00 | Citizen |Approval| Discontinued Approved 05/02/2006
Mixed Use Comm
Map CP-06-11| New Garden/Garden Lake Low Residential Clvcl)léergel:;zu 1.42 Citizen | Denial Discontinued | Withdrawn 06/14/2006
Map CP-06-12| Yanceyville/Lees Chapel Low Residential Rl\g(;? deiarr?:izl 5.90 Citizen |Approval| Discontinued Approval 06/06/2006
Map CP-06-13 Wendover/Sapp Moderate Residential | High Residential 6.12 Citizen | Approval| Discontinued Approval 06/06/2006
Map CP-06-14| Sapp/Guilford College High Residential Commercial 1.88 Citizen | Denial Discontinued | Approved 06/06/2006
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Appendix C

Acreage Change in Generalized Future Land Use Classifications Fiscal Year 2004-05

) Mixed Mixed Use Mixed Use )
| Industrial/Corporate o Corporate Park Commercial Residential | LOW Mod High

CP# Commercial Park Institutional Res. Res. Res.
04-02 119.00 | -119.00
04-05 2.45 -2.45
04-06 98.24 -84.95 | -13.29
04-07 16.36 -16.36
04-08 70.24 -70.24
04-09 A 12.06 -12.06
04-09 B -31.12 31.12
04-09 C -2.59 3.00 -0.41
04-09 D -13.85 13.85
04-10 29.48 -14.75 -14.73
04-11 30.35 -30.35
05-01 -2.70 -24.94 63.76 -36.12
05-02 12.34 -12.34
05-05 (From n/a) 66.50
Total Change 12.34 -2.70 128.59 -24.94 121.52 176.90 | -361.75 | -13.29 29.83

General Notes:

1. 04-03: Text Amendment
2. 04-04: Adoption of Lindley Park Plan
3. 04-13: Amendment to the Community Structure Map to Add Pisgah

Church/Lees Chapel as a Scenic Corridor.

4. 05-03: Withdrawn
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Acreage Change In Growth Tiers
Fiscal Year 2005-2006

Tier Tier Tier
One Two Three
05-04 66.5 0 -66.5




Appendix D

Acreage Change in Generalized Future Land Use Classifications Fiscal Year 2005-06

Mixed Use . .
_ Industrial/Corporate o Corporate C'Vcl)%en?el:si; Igﬂé)é?(?elrft?; .

CP# Commercial Park Institutional Park Low Res. | Mod Res. | High Res.
05-06 0.95 -0.95
05-07 9.24 -9.24
05-08 5.95
05-10 -34.61 34.61
05-11 -6.53 6.53
05-12 -9.52 9.52
05-13 -37.08 39.46 -2.38
05-16 -3.96 3.96
05-18 94.80 -63.50 -31.30
06-02 -16.21 16.21
06-03 -14.28 14.28
06-04 -0.78 0.78
06-05 -3.00 3.00
06-06 7.87
06-07 0.46 -0.46
06-08 6.39 -6.39
06-09 9.00
06-10 115.00 -111.50 -3.50
06-12 -5.90 5.90
06-13 -6.12 6.12
06-14 1.88 -1.88
Total Change 118.29 -68.48 39.46 -49.22 -9.89 0.00 -23.73 -43.25 59.64

General Notes:
1. CP-05-08, 06-06, 06-09 are Growth Strategy and GFLUM amendments
2. CP-05-14 is a Text Amendment

3. CP-05-09, 05-17, 06-01 were denied
4, CP-05-15, 06-11 were withdrawn
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Acreage Change In Growth Tiers
Fiscal Year 2005-2006

Tier One | Tier Two | Tier Three
05-08 5.95 -5.95 0
06-06 7.87 -7.87 0
06-09 9.00 -9.00 0
Total 22.82 -22.82 0




Appendix E

Total Generalized Land Use Change

3" Annual Report 05-06

Mixed Use
Industrial/ Corporate Mixed Use Mixed Use
Change Commercial |Corporate Park| Institutional Park Commercial | Residential Low Res Mod Res High Res
2004-05 12.34 -2.70 128.59 -24.94 121.52 176.90 -361.75 -13.29 29.83
2005-06 118.29 -68.48 39.46 -49.22 -9.89 0.00 -23.73 -43.25 59.64
Total Change 130.63 -71.18 168.05 -74.16 111.63 176.90 -385.48 -56.54 89.47
Total Growth Tier Change

Change Tier One | Tier Two | Tier Three

2004-05 66.50 0.00 -66.50

2005-06 22.82 -22.82 0.00

Total 89.32 -22.82 -66.50
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Map 1

Comprehensive Plan
Land Use Amendments
FY 2005-2006

Land Use Classification

Low Residential 3-5 d.u./acre
Moderate Residential over 5-12 d.u./acre
High Residential over 12 d.u./acre
Mixed Use Residential
Mixed Use Commercial
I Vixed Use CBD
Mixed Use Corporate Park
Mixed Use Planned Community
- Commercial
Institutional
Industrial/Corporate Park
Airport Property
Major Parks/Open Space

/\

Approved Amendments

Denied Amendments
v aam -

Withdrawn Amendments

- k-Activity Center

Proposed Activity Center

£ Preliminary Bus Rapid Transit Stations
== == Preliminary Bus Rapid Transit Routes
Proposed Commuter Rail Locations

—+— Proposed Commuter Rail
—— Railroad
D Activity Centers with 1/2 mile buffer

|:| Existing Runway
I:l Future Runway

——1* Noise Contour 60 dnl
-

l--:! City of Greensboro

Water Sewer Boundary




Map 2

SQIULNYSYI1d

31 IASNYITON

AR IV

CP-05-08

CP-06-06 Comprehensive Plan
Growth Tier Amendments
FY 2005-2006

- Tier 1: Current Growth Area (0-10yrs.)

CP-06-09

- Tier 2: Intemediate Growth Area (10-20 yrs.)
- Tier 3: Long Term Growth Area (20+ yrs.)

Approved Amendments

k Activity Center

Proposed Activity Center
] i

CALLIMORE DA 1Ry

+———+— Noise Contour 60 dnl

: Water Sewer Boundary
1858 1:85N\10E

o Proposed Commuter Rail Locations

——+ Proposed Commuter Rail

£ Preliminary Bus Rapid Transit Stations

QIINSONNOA

Preliminary Bus Rapid Transit Routes

|:| Existing Runway
|:| Future Runway
|:| PTIAA Exemption Area
|:| City of Greensboro






